
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:55 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 727 Date: 07-Jan-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 217

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Email review
•Diary work
•0800 hrs SAS Staff Meeting
•Generate a response to RFI 3153 – Hinge A Strong-back Removal. I requested grout cube break results
from ABF to confirm that this RFI could be returned “Acceptable.” I received this information and it was
agreeable. The response will be in PMIV tomorrow.

Hinge AE and AW:
•Strong-back removal today.

Hinge KE and KW:
•Pamela Gagnier is observing this operation today.
•KE rebar installation continues for the soffit and all rebar that will be embedded in the soffit concrete pour
next week.
•KE soffit formwork is being installed.
•KE Falsework carrier beams #2 and #4 are being installed today.
•KW site visit to see how the first dust cover fit up on the inside of the North Pipe Beam. It looks
acceptable, except that fender washers will have to be used instead of the washers there now. The units
will serve to keep out animals and minimize dust and debris while allowing movement of the bearing
assembly and Hinge Pipe Beam during a seismic event.
•KW working platform for the expansion joint concrete pour is being installed.

West Jacking Saddle:
•Removing Falsework at this location today. Concrete has been poured and this operation is complete.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM PHIL REITZCarpenter 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 727 Date: 07-Jan-2013 Monday

APP Jason SilvaCarpenter 4.00 0.00 0.00 4.00

JNM SAL ALDANACarpenter 4.00 0.00 0.00 4.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed three Conco workers sealing off portions of the E-Line of Hinge K.

001 0-HKC-000.208
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